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Abstract 
 
Purpose - This paper aims to develop a fuzzy risk assessment model for construction projects 
procured with target cost contracts and guaranteed maximum price contracts (TCC/GMP) using 
the fuzzy synthetic evaluation method, based on an empirical questionnaire survey with relevant 
industrial practitioners in South Australia. 
 
Design/methodology/approach - A total of 34 major risk factors inherent with TCC/GMP 
contracts were identified through an extensive literature review and a series of structured 
interviews. A questionnaire survey was then launched to solicit the opinions of industrial 
practitioners on risk assessment of such risk factors. 
 
Findings - The most important 14 key risk factors (KRFs) after the computation of normalised 
values were selected for undertaking fuzzy evaluation analysis. Five key risk groups (KRGs) 
were then generated in descending order of importance as: (1) Physical risks; (2) Lack of 
experience of contracting parties throughout TCC/GMP procurement process; (3) Design risks; 
(4) Contractual risks; and (5) Delayed payment on contracts. These survey findings also revealed 
that physical risks may be the major hurdle to the success of TCC/GMP projects in South 
Australia. 
 
This is the Pre-Published Version.
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Practical implications - Although the fuzzy risk assessment model was developed for those 
new-build construction projects procured by TCC/GMP contracts in this paper, the same 
research methodology may be applied to other contracts within the wide spectrum of facilities 
management or building maintenance services under the target cost-based model. Therefore, the 
contribution from this paper could be extended to the discipline of facilities management as 
well. 
 
Originality/value - An overall risk index (ORI) associated with TCC/GMP construction projects 
and the risk indices of individual KRGs can be generated from the model for reference. An 
objective and a holistic assessment can be achieved. The model has provided a solid platform to 
measure, evaluate and reduce the risk levels of TCC/GMP projects based on objective evidence 
instead of subjective judgments. The research methodology could be replicated in other 
countries or regions to produce similar models for international comparisons, and the assessment 
of risk levels for different types of TCC/GMP projects (including new-build or maintenance) 
worldwide. 
 
Keywords  Target cost contracts, Guaranteed maximum price contracts, Risk assessment, 
Fuzzy synthetic evaluation, South Australia. 
 
Paper type  Research paper 
 
Introduction 
The potential problems with the traditional procurement method are identified as causing 
confrontational working relationships between contracting parties. Different parties only tend to 
achieve their own individual objectives in the projects rather than the overall project objectives 
under such traditional procurement arrangement. Target cost contracts (TCC), which aim to 
align the commercial interests of both parties (e.g. clients and contractors) together to achieve 
win-win situation (Yeung et al., 2007), are considered to be one of the possible solutions to 
improve such adversarial relationships (Construction Industry Review Committee, 2001). 
However, this kind of contract is claimed to be better used in those projects with high risk 
(Wong, 2006). Venues for the London 2012 Olympic and Paralympic Games, and the Terminal 5 
at the Heathrow Airport in London are famous examples of applying the New Engineering 
Contract (NEC) with Option C (Target Cost with Activity Schedule). It was manifested that 
previous research studies on this procurement area mainly focus on their respective benefits and 
limitations (Davis and Stevenson, 2004; Chan et al., 2007), establishment of the 
gain-share/pain-share ratio (Broome and Perry, 2002; Badenfelt, 2008), and the like. However, 
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few, if any, research studies have specifically focused on the risk assessment of TCC and GMP 
(TCC/GMP) contracts. 
 
In fact, both TCC and GMP schemes, as relatively novel forms of procurement in South 
Australia, have created new challenges for risk management towards both clients and contractors. 
Therefore, it is essential for both the client organisations and the main contractors to evaluate all 
of the potential risks throughout the entire project delivery process. However, empirical research 
studies on this research area are rather limited. In addition, hands-on experience derived from 
the cases of the United Kingdom and Australia has indicated that the TCC/GMP style of 
procurement could bring considerable mutual benefits to all of the contracting parties involved, 
provided that the risk factors are properly identified, analysed, shared and managed (Trench, 
1991; Walker et al., 2000). 
 
Even though some successful cases of TCC/GMP are reported (Construction Industry Council, 
2010), not all construction projects procured with TCC/GMP are equally successful. For 
example, Rojas and Kell (2008) reported that the final construction cost of 75% of school 
projects surveyed in the northwest of the United States exceeded the GMP value, while the same 
phenomenon was found in about 80% of non-school projects. These findings did not support the 
notion that GMP is really a guarantor of construction cost. There is an urgent need for more 
systematic and in-depth research to examine the risk aspects and to develop a risk assessment 
model for delivering TCC/GMP construction projects. 
 
Thus, the aim of this paper is to develop a fuzzy risk assessment model for measuring the risk 
level of a certain key risk group (KRG) and the overall risk level associated with TCC/GMP 
construction projects using the fuzzy synthetic evaluation method via an empirical questionnaire 
survey in South Australia. It is envisaged that this research study can shed light on the risk 
management of TCC/GMP projects not only locally but also worldwide.  
 
Though the fuzzy risk assessment model was generated for use by those new-build construction 
projects procured with TCC/GMP contracts in this paper, the same research methodology may 
be adopted to other contracts in the broad sector of facilities management or building 
maintenance under the target cost-based model. Hence, the contribution from this paper could 
cover the discipline of facilities management as well. As economic factors play an increasingly 
important role in the way we deliver various facilities, it is vital that facilities managers and 
property managers stay tuned with current ideas or innovative thinking so that they can plan, 
develop and equip buildings to satisfy the needs of their end-users fully in the most 
cost-effective way and with the lowest risk exposure. 
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Review of previous studies 
 
Concepts of TCC and GMP 
 
The concepts of TCC are believed to serve as a means to establish mutual trust between owners 
and contractors, by putting the common project goals in cost together (Bower et al., 2002). The 
National Economic Development Office (1982) based in the United Kingdom considered that 
“…… target cost contracts specify a ‘best’ estimate of the cost of the works to be carried out. 
During the course of the works, the initial target cost will be adjusted by agreement between the 
client or his nominated representative and the contractor to allow for any changes to the original 
specifications”. Wong (2006) shared a similar view that the contractor is paid the actual cost for 
the work done during the construction stage. When the final construction cost differs from the 
initial target cost, the variance would be spilt between the employer and the contractor based on 
a pre-determined gain-share/pain-share ratio as stated in the contract. 
 
GMP is perceived as a type of contractual arrangement that is more suitable when the design is 
based on conventional means. However, the scope of works is not clear for fixed-price bidding 
at the time of contract award (Saporita, 2006). Fan and Greenwood (2004) suggested that a GMP 
contract caps the final contract sum at an agreed fixed maximum price, i.e. the GMP, a cost 
guarantee that the final cost of the project will not exceed such stipulated GMP. Cantirino and 
Fodor (1999) supported a similar perception that under the GMP contract, the contractor is 
entitled to receive a specified guaranteed maximum price only if the actual cost is equal to or 
higher than the amount of negotiated guaranteed maximum price. The contractor has to bear the 
excess if the actual cost is higher than the agreed GMP value. On the other hand, the contractor 
is entitled to receive the actual cost along with a share of any savings to the owner with a 
pre-agreed share ratio. Kaplanogu and Arditi (2009) considered that this kind of contract offers 
the owner the best protection relative to the price he will pay for the works; however, it is a risky 
contract for the contractors. 
 
Hughes et al. (2011) advocated that GMP is a TCC with an additional feature that the maximum 
amount to be paid by the employer is capped. Masterman (2002) shared a similar perception that 
GMP is a variant of TCC. Boukenbour and Bah (2001) also opined that GMP can be considered 
as a target cost which provides a better hedge to the owner. The concepts of TCC and GMP are 
in fact very similar. Given the definitions mentioned above, the main difference between these 
two contractual arrangements is that there is only gain-share approach in GMP contracts, while 
the deviation of target cost and final actual cost is shared between the employer and the 
contractor with a pre-determined share ratio (i.e. gain-share/pain-share approach). 
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Actually, TCC and GMP are grouped together in previous research studies on construction 
management for discussions. For example, Chan et al. (2007) launched several interviews to 
investigate the underlying motives, benefits, difficulties, success factors, key risk factors, and 
optimal project conditions for applying TCC and GMP in Hong Kong. Chan et al. (2010b) 
reported on the major findings of a questionnaire survey on critical success factors in the 
implementation of TCC/GMP schemes in Hong Kong. Chan et al. (2011a) ranked and analysed 
the key risks inherent with TCC/GMP contracts through an empirical survey in Hong Kong. In 
view of the viewpoints of the researchers mentioned above, the similar nature of TCC and GMP 
and the practices of previous research studies, TCC and GMP are put together for subsequent 
analyses and discussions in this paper. 
 
Application of TCC/GMP contracting in Australia 
 
In South Australia, the application of GMP contracting has recently become popular. In many 
cases where the scope of works is not able to be as clearly defined as in a lump-sum contract, the 
client may opt for adopting a Guaranteed Maximum Price (GMP) contract type. However, there 
is a clear lack of understanding and scarcity of local research undertaken on the performance of 
this procurement strategy. According to Davis Langdon and Seah (2004), a standard GMP form 
of contract does not exist. Therefore, in order to produce a GMP, the conditions must be 
introduced into another standard form of contract, such as a design-and-build contract. Because 
of this, a GMP contract can be viewed as a pricing method rather than a method of delivering a 
construction project (Steele and Shannon, 2005). A typical example of this is when a 
design-and-construct contract (Australian Standard: AS4300) comprises the added conditions of 
GMP with it, which results in a project where the design costs and additional risks are included 
into the contractor’s scope. 
 
Davis and Stevenson (2004) conducted ten interviews on the benefits and limitations of 
procuring projects using GMP in Western Australia. Their findings concluded that price 
certainty, time saving and the encouragement of better team relationships were considered to be 
the major advantages of GMP by the interviewees. In contrast, a lack of common understanding 
of the underlying concepts of GMP, a lack of standard form of contract for GMP schemes, a lack 
of appropriate skills in design management and capital cost being compromised were perceived 
as the key limitations of GMP. Perkin and Ma (2010) launched an extensive desktop search and 
found out that the GMP procurement method was introduced in as early as 1997 within the 
construction industry of South Australia, and there was a strong trend towards the use of GMP. 
The procurement methods applied to procure the GMP approach include negotiated, 
design-and-construct and fixed-price lump-sum, with design-and-construct method observed as 
the most popular of the delivery systems. 
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On the other hand, based on a case study of a conversion project in Adelaide, Hooi and Ma 
(2011) indicated that there is an arrangement for a 50/50 gain-share (but not pain-share) 
agreement incorporated into the contract documents. Unfortunately, the project went into a legal 
dispute because of the ambiguity of scope of works. In general, the court will not interfere with 
risk allocation clauses unambiguously written into construction contracts by which the risk of 
unforeseen events is transferred to one party. However, it is not uncommon for a contract to 
include in its heading ”Guaranteed Maximum Price”. The fact that this heading exists does not 
in itself mean that the contractor, except for scope changes, has taken on all the risks. Since there 
is no standard form of GMP contract, clients on domestic projects that require a GMP are left 
with either amending an existing standard form or having a bespoke contract specifically drafted. 
The interviewees involved in the project suggested that a contractor tendering for a GMP 
contract should be very cautious about the wordings of the contract and to check whether the 
client has transferred all the risks to the contractor. 
 
Rose and Manley (2007) recommended that the construction risks could be shared equitably 
between the client and the contractor with flexibility being provided in the contract to handle 
unforeseen situations and relationship management in order to design a financial incentive 
mechanism strategy. Therefore, both the client and the contractor must fully understand what 
risks they are assuming. Open discussions about these points should be held so that the 
components and price in the contract are clarified and understood before signing on the contract. 
The GMP contracting is not the solution to all projects; it is only one of many procurement 
options all of which have a place depending on the circumstances of individual projects and 
experiences of key project stakeholders. It must be emphasised that a GMP is not really 
guaranteed or a maximum because scope changes will always arise as part of the nature of 
construction projects. According to Tay et al. (2000) and Lim (2001), the major hindrance 
encountered in procuring a GMP contract is the definition of a “scope change”. If the definition 
is not well-defined, it will certainly fall into the loophole for intractable disputes and contractual 
claims. 
 
Overview of risk management process 
 
There is indeed a vast amount of reported literature which documents the elements in risk 
management. Risk can be defined as “the chance of something happening that will have an 
impact upon the objectives” (AS/NZS 4360:2004). Risk is related to the likelihood and 
consequences of an event, and the resultant influence on project objectives (Environment, 
Transport and Works Bureau, 2005). Risk can be managed, diminished, transferred or accepted, 
but it should not be ignored in construction projects (Latham, 1994). The objectives of risk 
management are to make sure that: (1) risk is allocated to the party who can best handle it; (2) 
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risks are shared as much as possible; and (3) allowance for every unavoidable cost associated 
with the risk which is assumed to be made somewhere during project delivery (Ahmed et al., 
1998). Risk management comprises risk planning, risk identification, risk analysis, risk 
evaluation and risk treatment supported by continuous monitoring, review and recording of the 
identified risks, together with effective communications and consultations with project 
stakeholders (AS/NZS 4360:2004; Environment, Transport and Works Bureau, 2005) and they 
are illustrated in Figure 1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1. Systematic risk management process 
(adapted from AS/NZS 4360:2004; Environment, Transport and Works Bureau, 2005) 
 
Risk assessment in construction projects 
 
There have been a considerable number of previous research studies on risk assessment in 
construction projects. According to Laryea and Hughes (2008), the findings derived from their 
interviews with five estimators of construction firms in the United Kingdom manifested that four 
of them applied a risk register mechanism in practice (i.e. risk impact as a function of the 
probability of occurrence multiplied by the level of severity). The risk assessment started with a 
brainstorming review workshop and the participants identified the risks of the project in the 
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workshop. After that, the risks were evaluated with a spreadsheet matrix which helped to work 
out the contingencies based on the severity values and the probability values according to the 
hands-on experience and intuitive judgments of the participants. Adams (2008) advocated that 
risks in construction projects are often analysed in an arbitrary manner. Contractors tend to 
resort to the addition of a single arbitrary cost contingency to give their overall impression of the 
total risk instead of assessing the risks they are asked to carry. This view is supported by an 
earlier study by Akintoye and Macleod (1997). They investigated how contractors performed 
risk analysis through a questionnaire survey launched in the United Kingdom. They drew a 
similar conclusion with Adams (2008) that formal risk analysis techniques were rarely used in 
the industry due to lack of knowledge and doubts of suitability of those techniques in the 
construction industry. 
 
Risk management is beneficial to a project development if it is implemented in a systematic 
approach from the planning stage up to project completion, in order to help project participants 
to make better and more informed decisions (Baloi and Price, 2003). The unsystematic and 
arbitrary nature of risk management inherent with the construction industry could endanger the 
success of projects. Indeed, risk management is an art as well as a science (Baloi and Price, 
2003). Despite a large amount of available literature and continuous development of risk 
management in the construction management discipline, it appears that industrial practitioners 
have not much appreciated their significance (Flanagan and Norman, 1993). Unlike other 
industries such as the oil industry and petrochemical industry, there seems to be a wide gap 
between existing theories and current practices in risk management of the construction industry 
(Thompson and Perry, 1992). 
 
Appropriateness of fuzzy set theory 
 
The primary objective of risk management is to reduce uncertainties and improve the process of 
decision making. Four main approaches are adopted to handle uncertainties and they include the 
Probability Theory; Certainty Theory, Dempster-Shafer Theory and Fuzzy Set Theory (Baloi and 
Price, 2003). 
 
Bayesian theory of probability is a classical approach to addressing uncertainties. Probability 
Theory is suitable for modelling repetitive experiments with observable but uncertain outcomes. 
The assumption behind this theory is that all uncertainties are measures of randomness or 
subjective measures of confidence. Probability Theory is only effective and reliable in dealing 
with uncertainties having historical records. In other words, Probability Theory considers that all 
uncertainties are random, however, not all kinds of uncertainties are random. In fact, the issues 
of project management in the construction industry may not comply with such random 
properties (Baloi and Price, 2003). 
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Certainty Theory was first formulated to handle uncertainties in medical expert systems (Shafer, 
1976). It was developed to address the limitations of the Probability Theory. According to Baloi 
and Price (2003), under the Certainty Theory, certainty measures are associated with factual 
statements. Certainty measures comprise numbers which range from -1 to +1, where -1 means 
complete certainty that a proposition is false and vice versa for +1. The factual statements are 
rules which comprise antecedents and consequences (Shafer, 1976). 
 
Dempster-Shafer Theory is based on the Probability Theory, but it allows yet probability 
judgments to capture the imprecise nature of the evidence. As a result, degrees of likelihood are 
measured by probability intervals, rather than point probabilities under the Bayesian approach 
(Yen, 1992). Although the Dempster-Shafer Theory is richer in terms of semantics as it allows 
an expression of partial knowledge, yet its limitation is the elicitation and interpretation of belief 
functions, 
 
Fuzzy Set Theory is an extension of classical binary logic. A set is a collection of objectives 
having a general property in classical set theory (e.g. a set of contractors). An element is either 
or not a member of a set. The boundaries of concepts are rigid and there is no grey room or 
in-between state (Chan et al., 2009). This deterministic approach is a widespread practice in 
system modelling and computing. However, the problem with such approach is that it cannot 
convey information effectively because the state between full membership and non-membership 
is ignored. Fuzzy Set Theory is considered as a branch of modern mathematics to model 
vagueness intrinsic in human cognitive process (Chan et al., 2009). It has been adopted to tackle 
ill-defined and complex problems due to incomplete and imprecise information which 
characterise the real world system (Baloi and Price, 2003). Sadiq et al. (2004) was of a similar 
opinion that Fuzzy Set Theory is an important tool for modelling uncertainties or imprecision 
due to human perceptions and subjectivity should be accounted for in a rational manner to 
decision making. This theory has been proved to be a powerful technique to model unstructured 
problems and there has been a remarkable increase in application within the construction 
industry. 
 
In recent years, a plethora of risk assessment models have been developed with applications of 
Fuzzy Set Theory to enrich the body of knowledge of risk management in the construction 
management discipline. For example, Baloi and Price (2003) developed a fuzzy decision 
framework to model the global risk factors affecting construction cost. Zhang and Zou (2007) 
established a risk assessment model for joint venture projects in Mainland China with the fuzzy 
analytical hierarchy process. Zeng et al. (2007) applied the fuzzy reasoning techniques to 
generate a tool for handling risks in construction projects. However, no risk assessment model 
(few if any) has been developed for TCC/GMP schemes in the construction industry. The above 
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findings from the desktop search further reinforce the primary aim of this study (i.e. to develop a 
risk assessment model for TCC/GMP construction projects). 
 
Research methodology 
 
Desktop search 
 
Risk management is a key element of procuring TCC/GMP projects and risk identification is the 
first step towards risk management. A total of 34 individual risk factors associated with 
TCC/GMP contracts were identified through a comprehensive literature review of the refereed 
journals, conference proceedings, research reports, company newsletters, previous dissertations, 
online resources, etc. based on the work of Chan et al. (2008) which presented an extensive 
desktop search over the risk factors for TCC/GMP projects and a series of face-to-face 
interviews with industrial practitioners with extensive experience of TCC/GMP construction 
projects in Hong Kong (Chan et al., 2010a) and Australia (Perkin, 2008). Both the literature 
review and research interviews formed a solid foundation of the development of the 
questionnaire survey launched in this study. Therefore, the list of 34 risk factors in relation to 
TCC/GMP contracts was considered to be sufficient, relevant and representative. 
 
Structured interviews 
 
Seven face-to-face structured interviews on the identification of key risk factors associated with 
TCC/GMP contracts were launched by Chan et al. (2010a) in Hong Kong between June and July 
of 2008. As all of the interviewees were senior construction professionals who have obtained 
abundant direct hands-on experience with TCC/GMP schemes, their opinions and feedback were 
regarded as representative and valid for general applications. The interviewees suggested that 
the nature of variations, change in scope of works, quality and clarity of tender documents, 
unforeseen ground conditions, fluctuation of materials price, and approval from regulatory 
bodies for alternative cost saving designs, are the key risk factors inherent with TCC/GMP 
projects in Hong Kong (Chan et al., 2010a). The results of the seven interviews also enabled the 
fine-tuning and confirmation of the 34 key risk factors sought from the literature review to be 
included on the empirical research survey questionnaire used in Hong Kong (Chan et al., 2011a). 
While this research forms part of an international study of risk management of TCC/GMP 
contracts in Australia, Hong Kong and the United Kingdom, the same survey form was adopted 
in these three jurisdictions in order to enable international comparisons. Some findings of this 
research have been already disseminated through various academic publications (e.g. Chan et al., 
2011b). 
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Perkin (2008) launched four case studies of TCC/GMP construction projects in South Australia 
by interviewing the key actors of these cases. This study found that several key risk factors 
associated with TCC/GMP schemes in Hong Kong were applicable in South Australia as well 
(e.g. errors and omissions in tender documents; unforeseen ground conditions; unforeseeable 
design development risks at tender stage; poor quality of work; and change in scope of works). 
To ensure the suitability and applicability of the same survey questionnaire from Hong Kong to 
Australia, a “pilot” study was performed in early 2009 towards a few academics and 
practitioners based in Australia before launching the industry-wide full-scale questionnaire 
survey. There were no adverse comments received from the pilot study. In addition, since the 
contact details of the researchers were provided on the survey form, the respondents could be 
able to contact the researchers for any clarifications on the contents there. Given that the 
operational mechanism of TCC/GMP schemes is similar in principle between Hong Kong and 
Australia, and the positive results of the pilot study, the same survey instrument containing the 
list of 34 risk factors in relation to TCC/GMP contracts based in the context of Hong Kong is 
applicable to and replicated for use in South Australia as well. 
 
Questionnaire survey 
 
The questionnaire survey was carried out in April of 2009. A total of 200 self-administered blank 
survey forms were distributed to various target construction professionals associated with the 
construction industry in South Australia, including those working for private property 
developers, consultant firms, main contractors, trade subcontractors, quasi-government 
organisations and relevant government works departments. The completed survey forms were 
collected through postal mails, electronic mails, faxes as well as personal networking. The 
respondents were requested to estimate both the level of severity to the project and the 
likelihood of occurrence of the 34 potential key risk factors identified on the survey form 
according to a Likert measurement scale of 1 to 5 for severity (where 1 = very low and 5 = very 
high) and of 1 to 7 for likelihood (where 1 = very very low and 7 = very very high) respectively. 
They were welcome to add any new extra risk factors which were not covered on the survey 
form, but no additional risk was finally suggested by them. 
 
A total of 43 valid completed survey forms were returned in July of 2009, yielding a response 
rate of 22%. Amongst these 43 returned forms, 36 respondents had acquired direct hands-on 
experience in procuring TCC/GMP construction projects whereas 7 of them had declared to have 
basic understanding of the underlying principles of TCC/GMP schemes even though without 
direct exposure to TCC/GMP contracts before. Such screening enabled the researchers to make 
sure that the respondents have gained fundamental understanding of TCC/GMP concepts in 
order to assure the value and credibility of survey results. 
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An independent two-sample t-test was conducted to test for any statistical differences on the risk 
assessment of each of the listed risk factors between the experienced group of respondents (i.e. 
those with direct hands-on TCC/GMP experience) and the non-experienced group of 
respondents (i.e. those without direct TCC/GMP experience before but with basic understanding 
of the underlying principles of TCC/GMP schemes), as previously adopted by both Xu et al. 
(2010b) and Chan et al. (2011a). The test results reflected that there are no statistically 
significant differences on the risk assessment of each of the risk factors elicited for TCC/GMP 
projects between the experienced group and the non-experienced group. Hence, all the 
responded survey respondents are qualified to answer the questionnaire and would be capable to 
offer genuine opinions on the research. The two independent sets of opinion data can thus be 
lumped together for analysis and the survey findings are regarded as consistent, reliable and 
representative. Therefore, only the data and information obtained from these 43 responses were 
used for further data analysis. Table I depicts a summary of the personal profiles of survey 
respondents. 
 
Table I. Personal profiles of survey respondents 
Category Respondent Category Respondent 
 Frequency  %  Frequency % 
Nature of organisation Number of TCC/GMP construction projects 
involved 
Client organisation 7 16.3 1-2 projects 12 27.9 
Main contractor 20 46.5 3-4 projects 9 20.9 
Architectural consultant 6 14.0 More than 4 projects 15 34.9 
Engineering consultant 5 11.6 Have obtained basic 
understanding of the 
underlying principles of 
TCC/GMP schemes 
7 16.3 
Quantity surveying consultant 3 7.0   
Project management consultant 2 4.7   
     
Total 43 100% Total 43 100% 
Grouping by nature of organisation Experience level in construction industry 
Client 7 16.3 Below 5 years 2 4.7 
Contractor 20 46.5 5-10 years 2 4.7 
Consultant 16 37.2 11-15 years 7 16.3 
   16-20 years 12 27.9 
   Over 20 years 20 46.5 
Total 43 100% Total 43 100% 
 
Fuzzy synthetic evaluation method 
 
Fuzzy Synthetic Evaluation, being one of the applications of Fuzzy Set Theory, was applied to 
this study to derive the risk index of each key risk group (KRG) and also the overall risk index 
(ORI) of TCC/GMP construction projects in South Australia. 
 
A fuzzy synthetic evaluation model requires three basic elements: 
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1. A set of basic criteria / factors { };,......,, 1721 fff=pi  e.g. 1f = delay in work due to third 
party; 2f = disagreement over evaluating the revised contract price after submitting an 
alternative design by main contractor; …… 17f = inflation beyond expectation.                             
2. A linguistic scale { };,......, 21 neeeE =  e.g. =1e very low; =2e low; =3e moderate; 
=4e high; and =5e very high (for severity); and =1e very very low; =2e very low; 
=3e low; =4e moderate; =5e high;  =6e very high; and =7e very very high (for 
likelihood);                                                                               
3. For every object Uu ∉ (which means the fuzzy subset u does not belong to the fuzzy set 
U ), there is an evaluation matrix ( )
nmijrR ×= . Under the fuzzy environment, ijr  is the 
degree to which alternative je  satisfies the criterion jf . It is presented by the fuzzy 
membership function of grade alternative je  with respect to the criterion jf . With the 
preceding three elements, for a given Uu ∉ , its evaluation result can be derived. 
 
The risk assessment of TCC/GMP construction projects involves a considerable number of Key 
Risk Factors (KRFs) and Key Risk Groups (KRGs). All KRFs and KRGs should be taken into 
consideration to enable an effective holistic risk assessment. It is therefore desirable if the 
synthetic evaluation method adopted in this study can tackle problems with both multi-attributes 
and multi-levels. Fuzzy Synthetic Evaluation was used to develop a fuzzy risk assessment model 
for TCC/GMP projects. This method has been introduced to research projects in many other 
fields. For example, Lu et al. (1999) adopted fuzzy synthetic evaluation in analysis of water 
quality in Taiwan and found that change in water quality was expressed in such evaluation. Xu 
et al. (2010a) applied fuzzy synthetic evaluation to develop a fuzzy risk allocation model for 
public-private partnership (PPP) projects in Mainland China. In addition, a more recent study by 
Liu et al. (2013) proposed a risk assessment method based on fuzzy synthetic evaluation for 
ultra deep drilling works projects. As subjective judgments of evaluators are always involved in 
the risk assessment of TCC/GMP projects which are often multi-layered and fuzzy in nature, 
fuzzy synthetic evaluation is considered to be a suitable tool to generate a risk assessment model 
for TCC/GMP projects in this study. 
 
Research results and discussions 
 
Selection of Key Risk Factors (KRFs) by normalisation of combined mean score 
 
Risk is usually measured with two essential parameters, i.e. risk likelihood and risk severity as 
recommended in a multitude of previous research studies on risk management in construction 
(Bohem and DeMarco, 1997; Chapman and Ward, 1997; Ward, 1999; Patterson and Neailey, 
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2002; Chan et al., 2011a). Risk likelihood indicates the chance of risk event occurring, while 
risk severity represents the outcome of the risk event (Ahmed et al., 2007). It is a common 
practice that the “impact” of a risk is equal to the product of its level of severity and its 
likelihood of occurrence (Cox and Townsend, 1998; Garlick, 2007; Xu et al., 2010b; Chan et al., 
2011a). The risk impact of the 34 key risks identified on the survey form was computed by this 
method. The individual combined scores of the 34 risk factors are presented in Table II. Only 
those risk factors with normalised values equal to or greater than 0.537 (i.e. the mean of all 
normalised values) were perceived as important and then selected for the subsequent data 
analysis. 
 
Table II. Overall ranking of risk factors for TCC/GMP construction projects in South Australia 
RF Risk factor  
Impact = Severity x Likelihood  
Severity Likelihood Impact Rank Normalised 
value 
28 Inclement weather 3.49 5.05 17.93 1 1.000  
29 Unforeseeable ground conditions 3.95 4.47 17.88 2 0.996  
6 Errors and omissions in tender documents 4.12 4.23 17.58 3 0.974  
17 Insufficient design completion during tender invitation 3.84 4.26 16.93 4 0.925  
32 Lack of experience of contracting parties throughout TCC/GMP procurement process 
3.81 4.16 16.84 5 0.918  
5 Change in scope of works 3.77 4.49 16.60 6 0.900  
9 Loss incurred by main contractor due to unclear scope of works 4.12 3.93 16.37 7 0.883 
20 Unforeseeable design development risks at tender stage 3.86 4.14 16.28 8 0.876  
25 Delayed payment on contracts 3.70 3.81 14.67 9 0.755  
18 Poor buildability / constructability of project design 3.67 3.91 14.58 10 0.748  
19 Little involvement of main contractor in design development process 3.56 3.95 14.44 11 0.737  
2 Delay in resolving contractual disputes 3.84 3.60 14.02 12 0.706  
3 Unrealistic maximum price or target cost agreed in the contract 3.86 3.56 14.02 13 0.706  
4 Disagreement over evaluating the revised contract price after submitting an alternative design by main contractor 
3.58 3.70 13.44 14 0.662  
1 Actual quantities of work required far exceeding estimate 3.44 3.37 11.72 15 0.532  
11 Technical complexity and design innovations requiring new construction 
methods and materials from main contractor 
3.21 3.53 11.67 16 0.529  
12 Poor quality of work 3.28 3.33 11.49 17 0.515  
16 Delay in work due to third party  3.42 3.19 11.47 18 0.513  
10 Difficult to agree on a sharing fraction of saving / overrun of budget at 
pre-contract award stage 
3.21 3.47 11.09 19 0.485  
26 Global financial crisis  4.26 2.53 10.77 20 0.461  
7 Difficult for main contractor to have back-to-back TCC/GMP contract terms with 
nominated or domestic subcontractors 
2.98 3.26 10.42 21 0.434  
13 Delay in availability of labour, materials and equipment 3.19 3.16 10.12 22 0.412  
15 Selection of subcontractors with unsatisfactory performance 3.09 2.93 9.51 23 0.366  
8 Inaccurate topographical data at tender stage 3.16 2.88 9.49 24 0.364  
14 Low productivity of labour and equipment 3.00 2.91 8.88 25 0.319  
33 Impact of construction project on surrounding environment  2.84 2.81 8.30 26 0.275  
31 Difficult to obtain statutory approval for alternative cost saving designs 2.98 2.63 7.81 27 0.238  
22 Inflation beyond expectation 2.93 2.40 7.49 28 0.214  
21 Exchange rate variations 2.91 2.56 7.37 29 0.205  
34 Environmental hazards of constructed facilities towards the community 2.67 2.58 7.35 30 0.203  
30 Change in relevant government regulations 2.91 2.37 7.12 31 0.186  
24 Change in interest rate on main contractor’s working capital 2.58 2.37 6.37 32 0.130  
27 Force Majeure (Acts of God)  4.51 1.33 6.14 33 0.112  
23 Market risk due to the mismatch of prevailing demand of real estate 2.14 1.86 4.65 34 0.000  
Normalised value of impact = (Average actual value – Average minimum value) / (Average maximum value – Average minimum value) 
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Identification of Key Risk Groups (KRGs) 
 
The impact of a single risk factor was measured by the product of the level of severity and 
likelihood of occurrence. A total of 14 individual KRFs with normalised values equal to or 
greater than 0.537 (i.e. the mean of all normalised values) are categorised into 5 KRGs 
according to the original classification by the researchers themselves on the survey form (see 
Table III). However, “Delayed payment on contracts” and “Lack of experience of contracting 
parties throughout TCC/GMP procurement process” become “stand-alone” items, since they are 
the sole key risk factors under the categories “Economic and financial risks” and “Others”, 
respectively. 
Table III. KRGs for TCC/GMP construction projects in South Australia 
RF Risk factors 
2 Delay in resolving contractual disputes 
3 Unrealistic maximum price or target cost agreed in the contract 
4 Disagreement over evaluating the revised contract price after submitting 
an alternative design by main contractor 
5 Change in scope of works 
6 Errors and omissions in tender documents 
9 Loss incurred by main contractor due to unclear scope of works 
 KRG1 – Contractual risks 
17 Insufficient design completion during tender invitation 
18 Poor buildability / constructability of project design 
19 Little involvement of main contractor in design development process 
20 Unforeseeable design development risks at tender stage 
 KRG2 – Design risks 
25 Delayed payment on contracts 
 KRG3 – Delayed payment on contracts 
28 Inclement weather 
29 Unforeseeable ground conditions 
 KRG4 – Physical risks 
32 Lack of experience of contracting parties throughout TCC/GMP procurement process 
 
KRG5 - Lack of experience of contracting parties throughout 
TCC/GMP procurement process 
 
The next step of developing the fuzzy risk assessment model for TCC/GMP construction 
projects is to derive the appropriate weightings for each KRF and KRG. The weightings for each 
of the 14 KRFs and 5 KRGs were obtained by the following equation (Chow, 2005; Yeung et al., 
2007; Eom and Paek, 2009; Chan and Chan 2012): 
∑
=
= 5
1i
i
i
i
M
MW  
where: iW represents the weighting of a particular KRF or KRG; 
 iM  represents the mean rating of a particular KRF or KRG; 
 
 ∑ iM represents the summation of mean ratings of all the KRFs or KRGs. 
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Development of appropriate weightings for the KRFs and KRGs 
 
Table IV presents the corresponding weightings for each of the 14 KRFs and 5 KRGs. 
 
Table IV. Weightings for the 14 Key Risk Factors (KRFs) and 5 Key Risk Groups (KRGs) 
for TCC/GMP construction projects in South Australia 
Risk factor 
(RF) 
Risk level of severity Risk likelihood of occurrence 
Mean for 
severity 
 
Weighting 
for each 
KRF 
Total 
mean for 
each KRG 
Weighting 
of each 
KRG 
Mean for 
likelihood 
Weighting 
for each 
KRF 
Total 
mean for 
each KRG 
Weighting 
of each 
KRG 
RF 2 3.84 0.16   3.60  0.15    
RF 3 3.86 0.17   3.56  0.15    
RF 4 3.58 0.15   3.70  0.16    
RF 5 3.77 0.16   4.49  0.19    
RF 6 4.12 0.18   4.23  0.18    
RF 9 4.12 0.18   3.93  0.17    
KRG 1 – Contractual risks 23.29  0.44   23.51  0.41  
RF 17 3.84  0.26    4.26  0.26    
RF 18 3.67  0.24    3.91  0.24    
RF 19 3.56  0.24    3.95  0.24    
RF 20 3.86  0.26    4.14  0.25    
KRG2 – Design risks 14.93  0.28   16.26  0.28  
RF 25 3.70  1.00    3.81  1.00    
KRG 3 – Delayed payments on 
contracts 3.70 0.07   3.81 0.07 
RF 28 3.49 0.47   5.05  0.53    
RF 29 3.95 0.53  
 
4.47  0.47  
  
KRG 4 – Physical risks 7.44  0.14   9.52  0.17  
RF 32 3.81  1.00    4.16  1.00    
KRG 5 – Lack of experience of 
contracting parties throughout  
TCC/GMP procurement 
process 
3.81 0.07 
  
4.16 0.07 
Total   53.17 1.00   57.26 1.00 
Note: Please refer to the abbreviations in Table III 
 
 
Computation of Membership Function (MF) of each KRF and KRG 
 
A total of 14 KRFs were identified from normalisation of combined mean scores for measuring 
the overall risk level of TCC/GMP construction projects in South Australia. Suppose that the set 
of basic criteria used in the fuzzy risk assessment model to be { };,......,, 1421 fff=pi  and the 
grades for selection are defined as { }5,4,3,2,1=E  where 1 = very low; 2 = low; 3 = moderate; 
4 = high; and 5 = very high (for severity); and { }7,6,5,4,3,2,1=E  where 1 = very very low; 
2 = very low; 3 = low; 4 = moderate; 5 = high; 6 = very high; and 7 = very very high (for 
likelihood). For each particular KRF, the membership function can be formed by the evaluation 
of survey respondents. For example, the survey results on the “Actual quantities of work 
required far exceeding estimate” indicated that 5% of the respondents opined the level of 
severity of this risk to the project as very low, 15% as low; 30% as moderate; 32% as high and 
18% as very high, therefore the membership function of this risk is set as: 
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highvery 
0.18
high
0.32
moderate
0.30
low
0.15
lowvery 
0.051 ++++=C
 
5
0.18
4
0.32
3
0.30
2
0.15
1
0.051 ++++=C
 
The membership function can also be expressed as (0.05, 0.15, 0.30, 0.32, 0.18). Similarly, the 
membership functions of other 14 KRFs and the 5 KRGs for both severity and likelihood are 
computed in Table V and Table VI, respectively. 
 
Table V. Membership functions of all KRFs in relation to risk severity 
KRF Weighting MF of Level 3 MF of Level 2 
RF 2 0.16 (0.00,0.02,0.35,0.40,0.23) (0.00,0.06,0.26,0.41,0.27) 
RF 3 0.17 (0.00,0.09,0.19,0.49,0.23) 
RF 4 0.15 (0.00,0.07,0.47,0.28,0.18) 
RF 5 0.16 (0.00,0.12,0.23,0.42,0.23) 
RF 6 0.18 (0.00,0.02,0.19,0.44,0.35) 
RF 9 0.18 (0.00,0.02,0.19,0.44,0.35) 
    
RF 17 0.26 (0.00,0.07,0.26,0.44,0.23) (0.01,0.05,0.32,0.42,0.20) 
RF 18 0.24 (0.02,0.07,0.28,0.47,0.16) 
RF 19 0.24 (0.02,0.05,0.44,0.33,0.16) 
RF 20 0.26 (0.00,0.02,0.33,0.42,0.23) 
    
RF 25 1.00 (0.00,0.14,0.23,0.42,0.21) (0.00,0.14,0.23,0.42,0.21) 
    
RF 28 0.47 (0.02,0.19,0.28,0.30,0.21) (0.01,0.16,0.24,0.30,0.29) 
RF 29 0.53 (0.00,0.12,0.21,0.30,0.37) 
    
RF 32 1.00 (0.02,0.05,0.35,0.30,0.28) (0.02,0.05,0.35,0.30,0.28) 
Notes: KRF = Key risk factor; MF = Membership function 
 
 
Table VI. Membership functions of all KRFs in relation to risk likelihood 
KRF Weighting MF of Level 3 MF of Level 2 
RF 2 0.16 (0.00,0.09,0.37,0.40,0.12,0.02,0.00) 
(0.00,0.05,0.37,0.35, 
0.13,0.07,0.03) 
RF 3 0.17 (0.00,0.07,0.51,0.30,0.07,0.00,0.05) 
RF 4 0.15 (0.00,0.02,0.42,0.42,0.12,0.02,0.00) 
RF 5 0.16 (0.00,0.00,0.19,0.37,0.23,0.19,0.02) 
RF 6 0.18 (0.00,0.00,0.19,0.37,0.23,0.19,0.02) 
RF 9 0.18 (0.00,0.07,0.33,0.37,0.09,0.12,0.02) 
    
RF 17 0.26 (0.00,0.05,0.26,0.35,0.12,0.20,0.02) 
(0.00,0.07,0.25,0.36, 
0.18,0.11,0.03) 
RF 18 0.24 (0.00,0.09,0.28,0.35,0.19,0.09,0.00) 
RF 19 0.24 (0.02,0.12,0.23,0.28,0.23,0.10,0.02) 
RF 20 0.26 (0.00,0.02,0.22,0.47,0.19,0.05,0.05) 
    
RF 25 1.00 (0.00,0.14,0.34,0.19,0.19,0.14,0.00) (0.00,0.14,0.34,0.19, 0.19,0.14,0.00) 
    
RF 28 0.47 (0.00,0.02,0.12,0.19,0.27,0.26,0.14) (0.01,0.06,0.10,0.25, 
0.23,0.27,0.08) RF 29 0.53 (0.02,0.09,0.09,0.30,0.20,0.28,0.02) 
    
RF 32 1.00 (0.02,0.12,0.36,0.07,0.12,0.19,0.12) (0.02,0.12,0.36,0.07, 0.12,0.19,0.12) 
Notes: KRF = Key risk factor; MF = Membership function 
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Development of a fuzzy risk assessment model 
 
After establishing appropriate weightings for the 14 KRFs and 5 KRGs for TCC/GMP 
construction projects in South Australia, together with the fuzzy membership functions for each 
KRF, a total of 4 models were taken into consideration to determine the results of the evaluation 
(Lo, 1999). 
Model 1: M (∧, ∨), 
Model 2: M (•,∨),       
 
Both Models 1 and 2 are suitable for single-item problems because only the major criteria are 
considered; and other minor criteria are ignored (Lo, 1999). Since the calculation of the Overall 
Risk Index (ORI) involves multi-criteria, each KRF should have its own influence on the overall 
risk level. Therefore, both Models 1 and 2 are regarded as not suitable for this study. 
Model 3: M (•, ⊕), 
Model 4: M (∧, +), 
 
The symbol ⊕ in Model 3 represents the summation of products of weighting and membership 
function. Model 3 is suitable when many criteria are considered and the difference in the 
weighting of each criterion is not great. Model 4 will miss some information with smaller 
weightings. Therefore, it yields similar results to those derived from Models 1 and 2. To 
conclude, Model 3 is most suitable for calculating the ORI and the respective risk indices of 
various KRGs for TCC/GMP construction projects among the four models, since the differences 
in weightings for KRFs are not great and the calculation of ORI involves many criteria (a total 
of 14 KRFs). 
 
There are three levels of membership functions. Level 3 refers to each of the 14 KRFs. Level 2 
refers to each of the 5 KRGs, and Level 1 refers to the ORI. Let ORIA denote the ORI of 
TCC/GMP construction projects in South Australia. W and R denote the weighting and 
membership function of each KRF (Level 2), respectively. Table VII summarises the overall 
results of fuzzy synthetic evaluation. 
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Table VII. Results of fuzzy synthetic evaluation for all KRGs 
R
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1) 
Key risk group (KRG) Weighting in 
Table IV 
MF for Level 2 MF for Level 1 
Contractual risks 0.44 (0.01,0.07,0.28,0.39,0.25) (0.01,0.07,0.28,0.39,0.25) 
Design risks 0.28 (0.01,0.05,0.32,0.42,0.20) 
Delayed payment on 
contracts 0.07 
(0.00,0.14,0.23,0.42,0.21) 
Physical risks 0.14 (0.01,0.16,0.24,0.30,0.29) 
Lack of experience of 
contracting parties 
throughout TCC/GMP 
procurement process 
0.07 
(0.02,0.05,0.35,0.30,0.28)  
R
isk
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lih
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v
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2 
 
to
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v
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1) 
Contractual risks 0.44 (0.00,0.05,0.37,0.35,0.13,0.07,0.03) (0.00,0.08,0.30,0.31, 
0.16,0.11,0.04) 
 
 
Design risks 0.28 (0.00,0.07,0.25,0.36,0.18,0.11,0.03) 
Delayed payment on 
contracts 0.07 
(0.00,0.14,0.34,0.19,0.19,0.14,0.00) 
Physical risks 0.14 (0.01,0.06,0.10,0.25,0.23,0.27,0.08) 
Lack of experience of 
contracting parties 
throughout TCC/GMP 
procurement process 
0.07 (0.02,0.12,0.36,0.07,0.12,0.19,0.12) 
Notes: Membership Function (MF) of Level 1 = Sum-product of weighting and MF of Level 2 
 
After deriving the membership function of Level 1, the ORI can be calculated using the 
following equation: 
( ) LRWORI
k
kA ××=∑
=
5
1
 
where  AORI  is the Overall Risk Index; 
  W is the weighting of each KRF; 
 R is the degree of membership function of each KRF; and 
 L is the linguistic variable where 1 = very low; 2 = low; 3 = moderate, 4 = high; and 5 
= very high (for severity); and 1 = very very low; 2 = low; 3 = low; 4 = moderate; 5 = 
high; 6 = very high and 7 = very very high (for likelihood) 
 
Overall Risk Index (ORI) of TCC/GMP construction projects in South Australia 
=  (0.01 x 1 + 0.07 x 2 + 0.28 x 3 + 0.39 x 4 + 0.25 x 5) x  
 (0.00 x 1 + 0.08 x 2 + 0.30 x 3 + 0.31 x 4 + 0.16 x 5 + 0.11 x 6 + 0.04 x 7) 
=  3.80 x 4.04  
=  15.35 
 
The results generated by the fuzzy synthetic evaluation method indicated that the ORI of 
TCC/GMP projects is 15.35 which is considered as higher than “moderate” since it is higher 
than the median value of 12 (severity of 3 multiplied by likelihood of 4). Furthermore, to 
conduct an in-depth analysis, the risk index of a particular KRG can also be calculated in the 
same way. The aggregate results are indicated in Table VIII. 
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Table VIII. Risk indices of Key Risk Groups (KRGs) 
Key risk group (KRG) Severity Likelihood Risk index 
1. Contractual risks 3.89 3.89 15.13 
2. Design risks 3.75 4.10 15.38 
3. Delayed payment on contracts 3.70 3.85 14.25 
4. Physical risks 3.70 4.76 17.61 
5. Lack of experience of contracting 
parties throughout TCC/GMP 
procurement process 
3.77 4.20 15.83 
Overall risk level 3.80 4.04 15.35 
 
As observed from Table VIII, “Physical risks” were perceived as the most critical risk group, 
with a risk index of 17.61, followed by “Lack of experience of contracting parties throughout 
TCC/GMP procurement process”, with a risk index of 15.83. “Design risks” was ranked as the 
third, with risk index of 15.38, “Contractual risks” being the fourth, and “Delayed payment on 
contracts” being the least. The above findings indicated that physical risks, including inclement 
weather and unforeseeable ground conditions, may be a major obstacle to the success of 
TCC/GMP contracts in South Australia. Indeed, unforeseeable ground conditions was discerned 
as one of the most critical risks in TCC/GMP projects both in the United Kingdom and Hong 
Kong (Chan et al., 2011b). The finding may also be explained by, as Davis and Stevenson (2004) 
suggested, latent ground conditions can be one of the major grounds of increasing the contract 
sum in GMP contracts, implying that ground conditions can be a significant risk to be 
considered in this kind of contract. 
 
Disputes may also arise due to some unexpected weather changes (e.g. inclement weather or 
heavy rainfall) or physical changes (e.g. unforeseen ground conditions or incorrect utility 
locations) in these kinds of procurement approach. Since any unexpected changes may generate 
a considerable number of TCC/GMP variations (Fan and Greenwood, 2004), it would prolong 
the overall development programme as well as incur significant cost implications to the projects 
concerned. Improper handling on these issues may provoke intractable disputes and thus 
diminishing the mutual trust and partnering relationship developed within the project team 
(Sadler, 2004). While “Delayed payment on contracts” was identified as the least significant risk 
group among the five KRGs, the problems associated with delayed payments have attracted 
worldwide attention of the construction industry in recent years and a plethora of effective 
regulatory measures have been put forward to mitigate this risk in Australia in particular (e.g. 
Coggins et al., 2010), so the respondents did not regard it as a very significant risk group in this 
study. 
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Conclusions 
 
This research study has established an objective, reliable, and comprehensive risk assessment 
model for TCC/GMP construction projects in Australia by adopting a fuzzy synthetic evaluation 
approach. The development of this model has enhanced the understanding of project team 
members on implementing a successful TCC/GMP construction project. The model may help the 
industrial practitioners to measure, evaluate and mitigate the risk level of the projects based on 
objective evidence instead of subjective judgments. The research findings demonstrated that 
“Physical risks” is the most critical risk group associated with TCC/GMP schemes that places 
significant barriers for TCC/GMP projects to succeed in real practice. This may be attributed to 
the fact that common physical risk factors like inclement weather and unforeseeable ground 
conditions are severe risks within the construction industry worldwide, while under TCC/GMP 
schemes, the contractors are liable to any cost overruns, and the respondents would consider 
such risk to be a significant one. 
 
The main contribution of this study is that it has generated a solid framework for assessing the 
key risks associated with TCC/GMP contracts. The fuzzy risk assessment model derived may 
serve as an effective tool for risk assessment during the peer-review process for the same type of 
projects on the contractor’s side (i.e. to help the contractors to assess the relative overall risk 
levels among their several current TCC/GMP projects in hand or to decide whether to bid for a 
new project if procured with TCC/GMP form of contract during tender stage). On the other hand, 
the clients or consultants can apply the same model to evaluate the overall risk levels of various 
TCC/GMP projects and decide whether to adopt TCC/GMP contractual arrangement in their 
construction projects under planning. The established model would also be useful for project 
managers, facilities managers and property management personnel in administering TCC/GMP 
contracts especially when estimating the overall risk levels of their future projects (including 
new-build or maintenance) well in advance during the planning stage. 
 
Further research can be launched to replicate the same research methodology to assess the risk 
levels of TCC/GMP construction projects in the United Kingdom and Sweden where the 
development of TCC/GMP schemes is more mature so as to draw international comparisons and 
for benchmarking purposes, by comparing the risk levels of the projects with their counterparts 
across different countries and across different types of TCC/GMP projects, provided that there is 
ample amount of completed project data available for analysis. Likewise, the same research 
methodology may be applicable to other procurement methods (e.g. design-and-build) for 
generating the corresponding risk assessment models for use in future. 
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